
CAPT Goals for first half of 
FY2005

1. Prepare several years of forecasts for CAM3 and 
AM2

1. Includes extracting data from ARM sites
2. Creating a database of data which we can share among 

ourselves and with outside collaborators
3. Web first look diagnostics

2. One external collaborator
Guang Zhang or Chris Bretherton?

Results presented at ARM science team meeting –
March 14-18, 2005



Implementation Plan

• Alternate computing 
• Preparing AM2
• ARM data
• Web data - ESG Portal



Alternate computing

• Linux Cluster (ASD) - Jay 10/4/04
• ORNL - Jim 
• LC - Jay
Issues

– compliers,
– CDMS,
– CDAT,
– attached
– Disks
– Memory
– Access to PCMDI RAID 



Preparing AM2

• Decisions:
– Dynamical core
– Resolution
– Porting to IBM
– Parameterization tests



ARM and other data

• Prepare continuous forcing data
• Provide access to data for visitors
• Data sources

- ISCCP cloud types
- ARM continuous forcing data (surface 
radiation and fluxes, TOA fluxes, 
precipitation, LWP, soundings)
- Cloud fraction (ARSCL) and cloud 
microphysics from Mace?



Proposed Timeline

• Oct 1 – Nov 15
Implement CAM3 on desired platform
Demonstrate that MOLTS work
Double check data extracting list
Collect necessary observational data for 
Jay’s web page, begin displaying data



Proposed Timeline

• November 15- January 1
Complete CAM3 integrations – pass 
data to Jay who will begin to display 
data
Implement AM2 on compute platform



Proposed Timeline

• January 1 – February 15
- Run AM2 forecasts
- finish displaying CAM3 & AM2 data

improve statistics of web page
- Outside collaborator visit – implement 
a parameterization change and run 
forecasts



Proposed Timeline

• February 15- March 15
- Analysis of results and preparation of 
presentations for ARM Science Team 
meeting


